



GAF

GAF.Com Upgrade
09/14/2023

We
protect
what
matters
most™

- Summary
- Test execution status

Testing Status

Yellow

Risk

- Per the plan, Sprint 1 (31 components) was planned to be tested by 09/08 and the testing was completed by Monday 09/09 by both GAF and Verndale QA.
- Though it was discovered later that there were 10 components that are shared with Siplast and the team is now working on testing these components along with Sprint 2 testing.
- The Verndale QA is a sprint behind in testing and an additional QA is added to catch up on sprint testing.

Test Highlights

- In Sprint 1, a total of 103 defects were found with 9 high, 70 medium, 24 low. Verndale is working on fixing the high defects for shared components and then will prioritize the other high ones.
- In Sprint 2, a new set of 36 unique and 7 shared components are being verified in Gaf and Siplast.

Automation

- As of now 10 automated test cases are running in the local environment.
- Team is in the process of identifying test automation candidates.

Plan for Next Week

- Team will finish testing of the Sprint 1 and Sprint 2 components.

Defect Dashboard

GAF QA -Upgrade_BUGS



Priority	OPEN	DONE	T:
High	3	0	3
Medium	10	3	13
Total Unique Issues:	13	3	16

Grouped by: Status

Showing 2 of 2 statistics.

Just now

Verdale bugs



Priority	OPEN	IN PROGRESS	DONE	CODE REVIEW	BLOCKED	READY FOR DEPLOYM...	T:
High	14	0	0	1	0	0	15
Medium	59	5	1	12	2	23	102
Low	28	0	0	0	0	0	28
Total Unique Issues:	101	5	1	13	2	23	145

Grouped by: Status

Showing 3 of 3 statistics.

Just now